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Tim Reel 
Wastewater Superintendent 
City of Whitewater 

11/24/2014 

July 2014 
•Start Design of Improvements Project 

November 
2014 

•Prepare Updated Cost Estimate based on Preliminary Design 

•Begin User Rate Study 

February 
2015 

•Present Preliminary Results from User Rate Study 

June 2015 
•Complete Design Documents for Improvements Project 

July 2015 
•Receive Competitive Bids for Construction 

August 
2015 

•Finalize Project Funding based on Construction Price 

•Finalize User Rate Study based on Construction price 

•Implement User Rate Increase based on Rate Study 

September 
2015 

•Award Project to Construction Contractor and Begin Improvements Project 

September 
2017 

•Finish Improvements Project 




