




Center Street Reconstruction

Project Information



Project Scope

- Complete reconstruction of street and utility infrastructure on Center Street (Franklin to Summit), Summit Street (Highland to Conger), and on Boone Street (High Street to north end) (2,500')
- Curb and gutter replacement is included in the project.
- Sidewalk will be replaced as-needed. All curb ramps will be replaced and upgraded to ADA standards.
- Center Street will be widened from 28 feet to 35 feet to allow for on-street bike lanes. Parking will be provided near the Church.
- Boone Street and Boone Court will be widened from 25 feet to 29 feet. A small cul-de-sac will be constructed at the north end.
- All sanitary sewer and water main infrastructure will be replaced.
- Tree removal is required. New terrace trees will be planted.

Project Construction Staging

- Private utility relocations will occur prior to city work.
- Access will be difficult for residents during construction hours, but driveway access will be provided at other times. Minimal on-street parking is currently allowed, so parking loss should not be much of an issue.
- Utility construction will progress from east to west (3 utilities) followed by work on Summit Street and Boone Street.
- Street reconstruction will be done in one stage.
- Utility Construction will close the Franklin Street/Center Street intersection for about one week.

Project Schedule

Center Street Reconstruction Whitewater, Wisconsin Proposed Schedule														
Task	2015						2016							
	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	March	April	May	June	July	Aug.
Notice to Proceed with Engineering Services	★													
Topographic Survey	■													
Preliminary Design		■	■	■	■									
Utility Coordination		■		■	■	■			■	■	■			
Complete Soil Borings & Geotechnical Report				■										
Public Informational Meeting				★										
Final Design				■	■	■	■	■						
Project Environmental Permitting					■									
City Council Meeting							★							
Prepare Bidding Documents						■	■	■						
WDNR Utility Approvals							■							
Right-of-Way Acquisition			■			■	■	■	■					
Advertise for Bids							★							
Project Bidding								■	■					
Award of Construction Contract									★					
Pre-Construction Conference										★				
Utility Construction										■	■	■	■	■
Street Construction and Restoration													■	■
Project Completion														★

★ Key Milestones

Questions?



Please feel free to email Assistant City Manager
Chris McDonell- cmcdonell@whitewater-wi.gov