



Public Works Agenda Item

Meeting Date: March 14, 2023

Agenda Item: 4e. Amendment to Strand Task Order 22-05, Construction Services

Staff Contact (name, email, phone): Brad Marquardt, bmarquardt@whitewater-wi.gov, 262-473-0139

BACKGROUND

(Enter the who, what when, where, why)

Strand Task Order 22-05 was for the design and bidding of the southwest watermain extension which is the extension of watermain from the new water tower east to the railroad tracks. The proposed amendment would be for Strand to attend the preconstruction meeting, provide staking, shop drawing review, provide construction inspection, review pay requests, and prepare record drawings.

PREVIOUS ACTIONS – COMMITTEE RECOMMENDATIONS

(Dates, committees, action taken)

Strand Task Order 22-05 was approved at the Public Works Committee and Common Council in April 2022.

FINANCIAL IMPACT

(If none, state N/A)

The amendment raises the compensation from not to exceed \$34,200 to \$78,200. \$575,000 was budgeted for design, construction and inspection. The low bid for construction was \$451,700, combined with \$78,200 from this amendment, puts the overall project under the budgeted amount.

STAFF RECOMMENDATION

Staff recommends to move forward with the Amendment to Task Order 22-05 and forward to Council for approval.

ATTACHMENT(S) INCLUDED

(If none, state N/A)

1. Stand Task Order 22-05 Amendment