



Public Works Agenda Item

Meeting Date:	August 8, 2023
Agenda Item:	4b. Vanderlip Project Timeline
Staff Contact (name, email, phone):	Brad Marquardt, bmarguardt@whitewater-wi.gov , 262-473-0139

BACKGROUND

(Enter the who, what when, where, why)

The City bid out the Vanderlip Pumping Station Project in May 2022. Two bids were received, both well over the anticipated budgeted amount. Since that time, staff has applied for Clean Water Funding through the DNR. The project has ranked high among other projects submitted Statewide. The actual application for the funding is due September 30. As part of the application, the City should be eligible for Principal Forgiveness for 50% of the loan up to \$2 million. Staff anticipates advertising the project September 7 and 14, 2023 with a bid opening October 4. The bids will be reviewed at the Public Works Committee meeting October 10 with hopeful award at the October 17 Council meeting. Staff is hoping a contractor will start construction over winter on the cross country portion of the project.

PREVIOUS ACTIONS – COMMITTEE RECOMMENDATIONS

(Dates, committees, action taken)

December 2019 – Council approved Task Order to complete a West Side Sanitary Survey.
March 2021 – Council approved Task Order for the design of the Vanderlip Pumping Station.
May 10, 2022 – Public Works Committee recommended not approving the bid.
May 17, 2022 – Council approved not awarding the bid to a contractor.

FINANCIAL IMPACT

(If none, state N/A)

The CIP budget included \$2,827,200 for this project. The estimated cost is around \$4,650,000. Additional funds will come from the Clean Water Fund.

STAFF RECOMMENDATION

No action is needed at this meeting.

ATTACHMENT(S) INCLUDED

(If none, state N/A)

1. N/A